

WEBEL TECHNOLOGY LIMITED

CORRIGENDUM – II

TENDER NO. WTL/WBMDFC/ES/21-22/019 DATED 01.10.2021

Section No.	Clause No.	Page No.
A	Scope Understanding & Responsibility((Schedule))	10

Existing	Breakup against timeline extension given in Corrigendum - I
Date of Signing of Contract - T	
Demonstration of the existing solution, Study of customization requirement and Submission of SRS - T + 15 days	
Freezing / Approval of SRS - T + 20 days	T + 25
Installation & Demonstration of Beta Version including migration of legacy data - T + 75 days	T+110
User Acceptance Testing - G = T + 90 days	T+120
Security Audit Certification - H = G + 1 month	
Signoff / Installation of Final Version / Go Live - J = H + 100 days	
VAPT by Audit Team - K = J + 15 days	
Warranty, Operations & Maintenance - WC = K+ 24 months	